VB/I-70 Superfund Site Weekly Budget Summary #74
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/11/2005
2185% T:eg:;l’s Start Date:  16-Jun-04
« . . . , :
Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Seaso Dﬁ‘ﬂ Sm ﬁiﬁﬁiﬁﬁh’o
Originai T.0. Cost ©$  3,056,170.00 Budget Summary: _ _ 2047018
Task: Original Budget | Current Budget | ThisWeek | CosttoDate |
Modifications: (3) $ 4,920,382.40 Indirect Costs:
Current T.O. Cost $ 7.976,55240 Construction Work Plan $ 585972 % 2550241 % - $ 431.80
Mobilization/Crew Rotation $ 56,926090 3% 130602659 2,250.38 | $ 135,899.33
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 1 3 8{_)6.192.84 $ 12,298.39 | $ 759,891.20
Modification Fee: @6.37% § 294 658.61 Per Diem & Lodging $ 181,719631% 37201576 | % 360994 | % 356,224.58
Total Fee: $ 477,678.61 [Home Office Support $ 16647431 % 29,383.97 | § 807.15| § 4 43715
Final Report/Proj Ciose-Out $ 14,143.74 | $ 2421897 % - $ -
Current T.0.Funds: $ 7.498,873.79
{Direct Costs; USEPA Soil .
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 7124261 % 16,886.45| 3 - $ 17.627.28
1) None $ - Post Construction Maint. $ 101,75090 1 $ 33318791 % - $ 23,283.27
Site Co-ordination, Pre-Excav | $ 59901.73]|8 172126351 % 2,3502718% 159,549.29
Cumrent T1.0.Funds: $ 7.498,873.79 __S_ltg Co—ordf_l_’ollow UpAsBlis | $ 59,801.70|% 1116073319 1,1 27.20 | $ 122,162.24
Site Costs to date: $ 6,020,915.25 Misc Open Tasks (11) $ 159126815($ 4, 772 11220 % 3868936 ]9% 3,885272.70
Site Funds Available; | $ 147795854 | Fuel/Qil Misc Field Supplies $ 6494660 |8 127545738 1927801 % 133,044.22
Excludes: Fee, Fixed Price Subcontracts
Direct Costs: ASARCO 100
Costs to Date T.0. #1: (Fee Excluded) Site Co-ord, ASARCO 100 $ - 18 81,082.43 | & 5480]% 65,515.87 |
Indirect Costs:.  21% $ 1.256,984.08 _ __
Direct Costs: 79%  § 4,763,831.19 [Direct Costs: LBP Tasks
$ 6,020915.25 LBP Comm Mtg Support 3 - $ 49,27500 | $ - $ 27,383.15
This week: I__.E_Site Co-Ord 3 - % 21,000.00| % 34037 | & 7,957.28
Indirect Costs: 25% $ 18,965.86 LBP Assesment $ 143,122.20 13 240,863.44 | % - $ 134,466.00
Direct Costs: 75% $ 57,322.42 LBP Abatement $ 3524473018 352447301 % 9,310.13 | § 89,968.66
3 76,208.28
Direct Costs: Initial Sampl. _
Daily Bum Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord $ - |$ 2908097 |% 43950 | $ 6,827.36
Indirect Costs: $ 2,078.74 Init. Sampling Field work 3 - $ 11754431 | % 288295 |% 10,8741
Direct Costs: $ 6,509.46
$ 8,588.20 _Rounding Adjustment — 3 00418 __(1.04)
** Excludes Fee, Fixed Price Subs Fee | $ 1835020.00 $ 4776786118 $ 477.678.61
Site Funds Avaiable Untit: | §12/12006 | Totals $ 3,056,170.00)% 7,876,55240( % 76 288 28 | $ 6,498,583.86
Target Completion, Field Ops 15 Dec 05 (357 Siles)




VBI/I-70 Superfund Site

Phase Ili

Denver, Colorado

Rapld IV, 8A
Task Order #3001

Rapid Response/Project Resources Inc.

Weekly Cost Summary #74
Contract# W9128F-04-D-0029 Costs Thru;
Award Date 10-Jun-04 11111/2005
StartDate  16-Jun-04

Completion: 12/15/2005 Field Ops 2005 Season {Revised)

PageZofs

| Thruttsar2005 [ 3217718221 ¢ 3527164708 75610146 |8 95352688[8 6476337918

1692069 § 47767861 |

s 6,42230512]

Date Labor Per Diem Eguigment Material Suboontrg‘p‘:ts Analytical Fee Daily Total Total Phase Il
11/5/2005 $§ 564709]% 52341 |3 145044]|% 181118]| % 7761 % - § - 3 943988 |$ 6,431,745.00
111'3_1'_2005 $ - $ 523411 % - $ - $ - 3 - $ - 3 §2341|% 6.432,2688.41
117712005 $ 671820 % 55024 |§ 145044 |8 2291.36|3% 7761 % - % - 3 11,018.00 | $ 6,443,286.41
11/8/2005 $ 809352|% 52341 |3 145044 |3 160143|% 1251683 - % - 3 1292048 | % 6,456,206.89
11/9/2005 |$ 94818018 5234118 1450443 203595]% 77618% 19807118 - $ 1549407 |$ 6,471,700.96
111072005 |$ 902071 (8 52341 |3 145044 |% 352511|$% 7761 % - $ - $ 1453643 ¢ 6.486237.29
$1/11/2005 |$ 932720 % 44265 |5 201.07|$ 547301 % 7761 % - $ - 3 12,355.98 | $ 6,498,593.37

- = L —
This Week $ 4829752]% 360954]% 928327(|% 1181633 (% 120048[% 198071[% - 3 76,288.25
Ta Date § 326801574{% 35632641 |% 76538473 |% 96534321 |% 64892427 |% 1892040|% 47767861 | % 649859337
Weekly Cost by Catsgory VB/I-70 Superfund Site
2%% DLabor
DEquipment $200.000 |- - - o _
12% OMatertal $150,000
63% @ Subooniracts $100,000
5% OAnalytical
$50,000
3
&
Cost to Date by Category \.39'
11% 0% Sy
OLabor Week Ending C—IWeekly Costs
16% @Per Diem (Fee Excluded)
O Equipment
54% DIMaterial =@ per. Mov. Avg.
13% M Subcontracts (Weelkiy CI osts
DAnalytical
6% Note: (Graph represents currert 52 week period.




Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,

VB/I-70 Superfund Site Weekly Budget Summary #74
Phase lil Rapid 1V, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 | 337.5 | 11/11/2005
us Al'l'l‘lr Corps Completed This week
ot Engineers. Rapid Response/Project Resources Inc. | 4 !
nge 30f5
RRIV_T.O #0001 (337.5 Sites) _ This Week Totat Cost to Date (583.5 sites)
_ ToDate | Cost/Properly Total Cost | Cost/Property {Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - - $ - 3 $ 611968 | $ 10.49
Construction Work Plan $ 431.80 128 $ - |$ $ 1374610 1 8 23.56
Mobilization/Crew Rotation $ 126,298891% 374221 $ 1,125.19 | § $ 251318511 % 430.71
Site Admin & Indirects $ ©686087.24]% 2,032.85 $ 6,149.20 | $ $ 1,276,089.59 | § 2,186.96
Per Diem & Lodgi_ng $ 336559151 % 99721 | % 180497 | $ $ 682,709.07 | $ 1,170.02
Home Office Support 3 3,851.99 M1411 % 403.58 | ¢ $ 1446202 | $ 24.82
Final Report/Proj Close-Out $ - - 1% - |3 $ - I8 -
Total Indirect Costs: '$ 1,153,229.06 | ; 341697 ] % 5,482.93 i ; 2,370.73 .g 224446496 | $ 3,848.56
[Dtrect Coste: 7+ _ —
Site Set-uleamtenm $ 17.627.281% 52231% - 13 3 8668166 | % 148.57
Site Co-ordination, Pre-Excav $ 1595492918 472741 % 235027 1% $ 360,520.08 | $ 617.87
IB_e_l't‘ll.'i'»'ill. Impacted Soils 3 312,992.9§ 3 240887 | % 10,360.72 | $ ¥ 141098107 | § 2,418.13
T&D, Impacted Soils $ 538190871 % 150464 | $ 6,13265] % $ 903,065.84 | % 1,547 .67
Sampling & Analysis $ 26,372201 % 7814 | § 492751 % $ 50474271 % 86.50
Restoration/Backfill $ 162591425|8  481752|$ 15177658 $ 2659128608 4,557.20
SodiSeed $ 509,318.42 $ 1,51057 | $ 251078 | $ $ 891,73912 | ¢ 1 .523.2§_
Garden/Fiwr Beds $ 5707285 % 169.10 | $ - $ $ 98,303.7¢ | % 168.47
RockiMutch/Misc Gnd Cv $  220,903.11 $ 8_5_»_4;_._@ $ 3224541 % $ 390,089.43 | $ 668.55
| Sprinkler Systems $ 127 159511 % 6773 89919 $ 127 15951 | % 217.93
Post Construction Maint. $ 232832718 6899 | % - 3 $ 3214202 | % 55.09
Site Co-ord, Follow Up As Blts $ 122162241 % 36196 3 1,127.20 1 § 3 22311700 3 382.38
Site Teardown $ - $ - $ - $ 3 - $ -
Commum!y_ r Monitori b 432088314 128.03 1 % 26988 % $ 185_,1-7_8.75 $ I17.87
Fuel/Qil Mis¢ Field Supplies $ 130,446.08 | § 386581 | $ 1,827680| % $ 21172541 1| % 362.85
ASARCO Support $ 3.639.67 | § 1078 | 71140 | § _55 7,19047 | $ 12.32
Total Direct COSL $ 4,418,340.86 | § 13,091.38 | $ 4429463 | $ 7637682682 % 13,089.68
Sub Totals: (Cost/Site) $ 557156992 ¢ 16,60836 3% §53,77756 § $ 9,882,291.78 § 16,936.2)
Fee (Prorated for 407 Sites) $ 42090248 § 103416 § - 3 3 687,313.65 $ 1,062.55
$ 500247240 3 1754251 % 83 777.56 $ 17,988.78




D VBI/I-70 Superfund Site Weekly Budget Summary #74

Phase lll Rapid Iv, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 11/11/2005
us A"‘“Y COI'pS Start Date: 16-Jun-04
of Engineerse« Rapid Response/Project Resources Inc. Completion:  12/45/2005 Field Ops 2005 Season {Revised)
Page 40f5
Fee Breakdown Schedule Son' Remova! Sites Completed (Overall)
Non-Soil Rmvl Tasks Current Budget Fee ] Task Order #14 | Cross-Over |Task Order #01] Total To Date
Lead Based Paint (4) $ 663585743 4227043 2003 133 0 0 133
Initial Sampling  {2) $ 14663528]% 9,34075 2004 a3 80 213 326
ASARCO 100 (1) $ 81082431 % 5,164.95 2005 0 0 12:__1;5 124.5
$ 8913034518 55776.13 Total 166 80 337.5 583.5
Soil Removal Tasks Current Budget Fee [AvgSFiSite | 3,243 | 3,048 | 3,876 | 3.717 |
Indirect Support Tasks (6) [$ 1373,67343 |8 87,522.13
Direct Field Tasks (16) | $ 5233596.91]$ 333,380.35 * |A_vg Cost/Site | $ 18,050.57 1% 1642907 |$ 16,508.36 | § 16,936.23 |
$ 6607,570.34 | § 420,902.48
' *|AvgCost/SF |$ 55019 41618 42613 4.56 |
Task Order Totals $ 749887379 $ 47767861 * Excludes Fee
Cormpleted Sites This Week: VB/I-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 i
Initial Sampling 7 45 :
Adjusted .
Lead/Arsenic Soil Sites SFiSite , )
1[1524 E 35th Ave (Spkir) 507 § S § 33388¢ § 8 8 8
24431 Cherokes St 2,478 | ﬁggsgggggh%%.ﬂ. .
32414 Deleware St 4,806 SEREESE583 3§ g [COAgCoiSie
4[a740 Thompson CI 2,114 - i T (Fae Excluded)
5 Week Ending an G per. Mov. Avg.
6 Av i
7 Note: Graph reflects avg Cost/Site Since Execulion of Cross-Qver Coniract 1 Apr 04
Total SF This week 9,905 [Remarks:
1) Good weather conditions throughout the week, no loss of production.
Total SF Task Order #1 1,308,157 2} Soil removal ops continue, good progress, production targets met.
Total SF 2005 502,832 3} Transported filter Cake to FMP under ASARCO Support task (Quarterly regmnt).
Total SF All Contracts (3) 2,168,953 4) LBP ops Completed for this season, 10 sites complete, Ops sched to resume Spring 06.
3) Initial Sampling ops continues, Response remains slow.




VB/I-70 Superfund Site Weekly Budget Summary #74
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1111172005
US Army Corps Start Date:  16-Jun-04
of Engineeors. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised)
Page 5 of §
Forward Look: .
_ — - DlyBumnmRate | _
Task: Current Budget | CosttobDate | Remaining | 4 Week Avg | Duration i EsttoCompl | Vaniance |}
Indirect Costs:
Construction Work Plan § 255924 | % 43180 | % 212744 | % - LS $ - $ 2,127.44
Mobilization/Crew Rotation $ 13960265 | 3 135899331 % 3,703,321 § 175.51 34 $ §5067.291% (2,263.97))
Site Admin & Indirects 3 806,192.84 | $ 7599912018 4620164 |83 1,38949 34 $ 47242711} % (1,041.07)|
Per Diem & Lodging $ 372,015.76 | $ 35622458 |$ 1579118 $ 484 .91 34 $ 16,486.93 | $ {695.75)
[Home Office Support $ 29,383.97 | $ 4437.15|% 2494682 | % 28.83 34 $ 24946821 % -
Final R Reporum Close-Out $ 2421897 | $ - $ 242189719 - LS $ 2421897 | ¢ -
Total Indirect Costs: $ 1,37397343[% 1256984.06|§ 116989.37[$ 2,076.74 1% 11886272 | $ (1,873.35)
Direct Costs: USEPA Soll |
Site Set-upMaintenance 3 16,88645 | $___ 17,62726|% (74083 § - S__[3 3.500.00 | $ (4,240.83)
Post Construction Maint. 3 33,318.79 | % 23,283.27 | § 10,035521% 1.99 34 $ 6768 | % 9,967.84
Site Co-ordination, Pre-Excav 3 172126.35 | § 1605492818 12577.061% 310.68 34 3 10,563.18 | $ 2,013.88 |
Site Co-ord, Foilow Up As Bits | $ 111,607.39 | § 122,162.24 | $ (10,554.85)] $ 114.53 M4 $ 3894.00| % {14,448.85)
[Misc Open Tasks  (11) $ 47721122018 39665272703 806,839.50 |$ 4,238.51 34 $ 144,041.26 | § 662,798.24
[FuelfOil Misc Fisld Supplies $ 127,545.73 1 % 133,044.22 |5 (5498.49) $ 180.86 34 $ 6489.20| % (11,987.69)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 8108243 % 65.515.87_| $ 15566.56|% 108.69 | 34 s 369533 (% 11,871.23 |
Direct Costs: LBP Tasks
[LBP Comm Mtg Support $ 4927500 |$  2738315)|% 21,89185]% 144,31 LS $ 21,891.851 % -
LBP Site Co-Ord $ 21,00000 | % 795728|% 1304272]% 92.68 34 $ 3151181 3% 9,891.54
[LBP Assesment $ 240,863.44 | § 134,466.00 | $ 10639744 | $ - LS $ 39,000.00 | $ 67,397 .44
LBP Abatement $ 352447301 8 8OO6BE6 | $ 262478648 123219 LS $ 26247864 | $ -
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord 3 2908097 | $ 682736 |$ 2226361|$%$ 77.03 LS $ 2226361 | % -
Init. Sampling_Field work $ 117,544.31 ]| $ 10,87491 1 % 106,669.40_____!5 149.68 LS $ 106,669.40 1 $ -
Total Direct Costs: $ 612490036 ]§ 4,763,03223|$1,36096813|% 6659.35 $ 627705.33] % 733,262.80
Fee $ 4776786119 4776786119 0.00 - =§Ii 0.00)| $ -
Task Order Totals $ 709765524018 6,498584.90]31,477.9575018 8,738.08 $ 745,568.04 | $ 731,389.46




Project Costs for Current Week by Type

VB - 1/70 Phase 111

Week Ending 11/11/2005

Task-Desc Extended Labor Par Diem Equipment Materials Subcontracts Analytical Other Feou
003 MobiCrew Rotation $ 225038 | % JEB.S5 3 1,883.83
004 Site Adminindirects $ 1229839 | $ 9,724.68 $ 158621 | 3% 94092 | $ 4858
005 Lodging/Per Diem $ 3.609.94 3 3,605.94
006 Home Office $ 807.15 | & 80715
010 Site Coord. s 2350281% 204928 3 27811 | § 2289
011 Removai $ 1036072 |1 % 8,580.05 $ 1,780.67
012 T&D 3 613268 | $ 497463 3 1,158.03
013 Sampling Analysis 3 492.75 $ 492.75
014 Backfill $ 1517766 | % 8,684.07 $ 225453 3% 423908
015 Sod & Seed $ 251078 | $ 22658 $ 492,75 | $ 54754 | $ 124392
017 Rock and Mulch $ 322453 | % 940.04 $ 218981 3% 2,057.52
012 Site Coord Folkw-up $ 1127201 % 112720
021 Community Air Mon. $ 269.90 $ 269.80
022 FOG & Supplles 3 1.927.80 3 1,927,860
023 ASARCO Support $ 11401 % 711.40
026 L8P Abatomont $ 831013 | % 8,043.27 $ 107907 | $ 187.79
027 Sprinider System $ 8.99 $ 899
028 LBP Site Coordinatio $ 34037 | $ 182.69 $ 157.68
029 ASARCO 100 Propertie $ 5480 | % 54.80
031 Site Coordination in $ 43960 1 § 439.50
032 Initial Satnpling Fie $ 28820413 1,377.62 $ 168.04 $ 134028
Totals % 76,288.28 3 4820752 § 360994 3 928327 § 1181634 § 129050 $ 189071 % -



Project Costs JTD By Type

VB -1/70 Phase I

Friday, November 11, 2005

Task-Bosc Extended Labor Por Diem Equipment Materials | Subcontracts Anatyticsl Other Fes
001 Const Work Plans L] 431.60 | 3 431.80
003 MobiCrew Rotation § 135,895.30 | $ 75,297.41 3 80,501 .80
004 Site Adminfindirects $ 750.981.21 | § 54367020 | $ 1012415 13318528 | § £0,908.47 | § 2,625.42
005 Lodging/Per Dism $ 58,2241 $ 35622431
008 Home Office $ 44371515 4,437.15
008 Site Set-woMaint 5 17.627.20 | § 14,720.37 $ 2,858
010 Site Coond. 5 150,545.18 | $ 13919071 § - 1% 1782768 | % 281079
011 Ramoval 3 812,0932.04 | § 632,400.00 3 17036383 | 10,2201
012 T&D $ §30,401.10 | § 390,202.42 $ 14208588 % 1971931 8 3.848.57
013 Sampling Analysis $ WITI09 | % - L) 1767941% 1.248.35 1738878
014 Backiil L] 1,62581435 | § 881,523.97 $ 209,262.83 | § 435007.55
015 Sod & Seed $ 509.611.35 | § 122,226.51 5 83273113 26,397.381 % 322,660.18
|ove Garden & Flowers L] $7,072.81 $ 5707281
lot7 Rock and Mulch $ IN11008 1§ 64,688.20 § 30656.20 | § 125,363.03 116.03 §.57
018 Post Const. Maint. L] 23283288 12.085.28 s 86007118 200829
018 Site Coord Follow-up $ 12218234 1 3 118,551.45 L] 2,810.69
021 Cammunity Alr Mon. $ 43,208.67 $ 1690230 [ § 78240 |8 25.517.88 .
FOG & Supplies $ 13304414 | $ 0.00 s 37e2ls 13297822 |§ 30.00
023 ASARCO Support $ 363967 | § 3418.09 $ 5T4e1$ 164.10
025 Lead Assessment 3 13446600 | § 0.00 $ 134,466.00
026 LBP Abatement $ 09.96847 | § 71,538.29 5 815188 { § 10,248.23
027 Sprinkier Systemn $ 12715047 | § 2,681.83 3 2,166.81 1% 122,130.84
0268 LBP Sits Coondinatio $ TO5724 1§ 7,789.56 ] ©.00] - 157.88
020 ASARCO 100 Propsrtie $ 6551584 | § 84,568.00 $ 547.75
030 Community Masting Su s 2738312( s . s 109.41 | % 27,2701
031_Site Coordination in 5 6827.40 | % 682083 $ 657
032 Initial Sampling Fie 5 1087470 [ $ 8,185.47 3 120260 )% 70.2% 1,340.28
100 Fee L 477.678.81 $ 477,678.61
s 649959386 3 326601570 § 35632614 $ 765368463 $ 9265343149 § 64892527 18,920.32 % - $ 47767861




31/12/3003

2101 PM
Project Varlance Rapon
VB - I/70 Phasa IT
Friday, November 11, 2005
Curvemt Unit | Estimmted Cont| Totul Cost At Vatlanes
wes Desaripticn eTY | uNIT Original Corrast Budget | Cast Te Date ‘ Compiste Price Te Compiste | Complotien {nesetive & wmdermm)
o | gl -1 CKF) 258500 W] wow LAY Tk 2.565.04 a0 -0.o%
oo 5.00 | EACH 56,526.90 136,607.28 [FL] W% 27,934.08 3J71.10 139,870.41 80,18 0%
004 400 | MiH 217,388.T4 B06,102.84 759.991. 54.3% 201 48229 45.837.96 805,929, 17 28267 __0.0%
4.00 | WiH BT8R ETFEN 3622431 95.0% 92,080.41 1861735 371,841.85 7aAn oo
4.00 | MTH 18.647.43 25,283 97 LOT18 13.1% 7,346,277 24.M47.93 28.385.08 1 0%
. LS $,428.T4 9.625.34 = 0.0% B 208,34 g ﬁ,u g“ O%
0] 18 71300 14,3518 - o.0%_ 14,393.63 14.393.63 14,393.83 . 0%
16.00 | WK 1243 18,848.48 62728 | 100.0% 101,71 . 17,627.38 TAOE ] 4d%
[ 18500 | EACH 59,901.73 17212635 15984518 027% 111041 1Z564.29 T72,113.47 1280L 0%
534750.00 | OF 385 086.22 1,064.679.00 812,993.04 16.3% 89 252,204 14 1.085.197.18 218 00%
3,400.00 |_TON 219,768.20 570,539.18 538,191.10 | 100.0% $4.07 - 536,191.10 17,651.94 4%
%4,500.00 | TON 10,920.38 30,687.86 26208 Mo% ) 4,306.28 30,677.37 Y 0%
4_|Restoration 534,750.00 | _9F 473,786.10 TET4415.30 1,625,914.38 80.7% 351 249.637.34 187558189 1,136.39 1%

5 JScd & Sesd 153,00 | EACH 187,376,40 70423 — 50981135 72 3% 454748 195,245.20 704,8%4.55 15232 0%
[T01¢ [Garden & Fiower Bed 158.00 | EACH 11,710.60 61,750.18 57.072.81 924% 398,50 4,884.33 81.767.14 1396 0% |
17_[Rogk, Mulch, & Misc 165,00 | EACH 82 562 70 23938731 Z21{008]  v24% 1543.88 18,186.85 TX) o 0%
[018_{Post Contruction Maiienance | 83475000 | &F 101,750,00 BT 228320 % [ 3,857.59 3704084 BTl 1%

019 _]Sfe Coordinetion Follow-up 185.00 | EACH 52,901.70 111.607.39 12162141 100.0% T80.14 . 172,182.14 10,554 78 5%
020 | She Tosscown & Demobligation 0] 18 £,152.0 5.182.% - 0% 9,18230 $1523 9,153.30 : 0% |
021 |Comuniy Alt Monkating 4.60 | MTH 3370 45,811, 43.208.67 24.3% 11,438, 11 28177 45.820.43 871 0%
022 {Fusl, O, Misc Fiwid Suppiles %6.00} DAY $4.946.60 127,545, 13044141 100.0% 38588 . 733.044.14 Sa50.41 ] 4%
023 |Aderco Suppe LS 281, 5,360.0 3.839.57 20.5% 6,964.71 532504 3,964,714 —an0l 01w
024_{TAD ko Lantfll T800.00 | TON 306,530.60 1.00 - 0.0% - - . 1.00f| _-100.0% |
025 _[Lead Base PainfAnmet 450.00 | EACH 10,152.30 261,883.4 TMABE.00 SL0% ] 127,850.43 262118, 253.08 %
028_|LBP Abatermam 100.06 | EACH WL ML 38T 447, §9,968.47 i 5594 WEALTEXT] 352,317.88 7058 1%
G2T_|Sprinkler Sywh 100 is - 211,878.11 127,158.47 60.0% 11,632 3477298 211,900.48 B1.34 %
028 _|LBP Ske Coardination 100.00 | EACH 00 81,082.43 7,987.24 B.A% £11.56 7323875 £1,196.03 — {1360 G.1% ]
023_|ASARCO 100 Properties 00| 18 00 .00 5,516.84 100.0% E5.515.84 - 5. 415,84 EE 814,64 | 6E514843%
030_[Community Maeting Suppo 0% T 3500 27,383, 00 0% Z1 08312 - 27,383, 213 00%
100_|Fes 00 LS 182,020.00 2.91 A71,678.6 00.0% 47767861 - 177 8781 orsTo|  23%
031_|She Coardinetion Inkial Sampling o L $0.00 $1.00 3.8 00.0% $8AT7.80 $0.00 £27.40 $6,808.40 | eh26an.T%
D33 _{Innial Sampling Fleid Wotk 106 15 15 - 13 013 10.874.76 00.0%] 3 1687476 [ % - 13 1067478 ( § 10,873,768 | 1087376.3%

Totals 100 LS $ 305617225 $ 779728402 $ GAUBS59386  83.3% § 1,20215080 § 142871205 § 7.927,30591 § 13002189  1.7%

1ofl



